
February 19, 1991 

Ms. Maritza Montesinos-Gross, Code 1822 
Atlantic Facilities Engineering Command 
Norfolk, Virginia 2351 l-6287 

Reference: Contract N62470-90-B-7645 
Versar Project No. 5295 
Progress Report: January 1991 

Dear Maritza: 

Enclosed you will find a copy of our Monthly Progress Report applicable to the IRP work at 
the U.S. Naval Station, Roosevelt Roads, Puerto Rico. This Progress Report is for the status period 
ending January 31, 1991. 

If you have any questions, please feel free to call me at (703) 642-6750. 

. 
Sincerely, 

Arthur Jung 
Director 
Environmental Evaluations Division 
Technical Services Group 

AJlsrs 
Enclosure 

CC: Dan Boucher, Code 09A2124 
Noel Simmons, Versar 

6650 VEASAR CENTE’R l P.O. BOX 1649 0 SPRINGFIELD, YIRGINIA 22161 0 TELEPHONE: (703) 760-3000 



MONTHLY PROGRESS REPORT 
FOR THE REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

AT THE U.S. NAVAL STATION 
ROOSEVELT ROADS, PUERTO RICO 

REFERENCE: Contract No.: N62470-90-B-7645 
Versar Project No.: 5295 
Reporting Period: l/1/91 - l/31/91 

1. 

2. 

3. 

4. 

5. 

6. 

Accomplishments 

l Submitted Initial Draft Project Work Plans (January 15, 1991). 
l Site Summaries in review; to be submitted first week in February 1991. 

Problems 

l Analytical data 

Percent Complete 

from Hunter/ESE is needed. 

. Initial Draft Community Relation’s Questionnaire (100%); awaiting comments. 
(completed December 12, 1990) 

l 

Initial Draft Site Summaries (95%); awaiting comments. 
(for submittal on February 4, 1991) 

. Initial Draft Project Work Plans for Sites 15 (100%); awaiting comments. ._ 
and 16 

Plans for Next Reuortina Period 

. Respond to comments on Work Plans and Site Summaries. 

. Submit memo detailing discussions with PA0 and Public Works concerning community 
relations activities, following receipt of comments on questionnaire and fact sheet. 

Confirmation of Technical Guidance 

. Community relations activities (questionnaires, inten/iews, etc.) will focus on Sites 15 and 
16 only. Approach to handling Sites 3, 8, and 9 will be discussed at a future TRC 
meeting. 

Personnel Chanaes 

. No changes. 


